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ESTIMATE RUN 10/03/2014

ESTIMATE SUMMARY 13:37:52

CONTID: C19897         ESTIMATE NO: 0001 PROG 2005

PCN: 19897-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US-50 NEAR PARKDALE, EMBANKMENT REPAIR PERCENT TIME:

PROJECT NO: STR0503-082                   

US-50 NEAR PARKDALE, EMBANKMENT REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 09/26/2014 DATE TIME STARTED 08/18/2014

205 Tunnel Drive DATE LET 07/03/2014 DATE WORK BEGAN

 DATE AWARDED 08/08/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/15/2014 DATE ACCEPTED

CANON CITY CO 81212                  DATE NOTICE TO PROCEED 08/18/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 932,329.95 PARTICIPATING $ $ 21,409.05

AWARD PROJECT AMT: 889,723.20 NON-PARTICIPATING 95,594.37

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,569.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

6.50

WORK DAYS

WORK DAYS

12.55%

815,326.53

117,003.42

117,003.42

114,433.56

$

$

$

$

21,409.05

95,594.37

117,003.42

0.00

117,003.42

-2,569.86

0.00

114,433.56

0.00

AMOUNT DUE 114,433.56 114,433.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 114,433.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

6.5 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 19897-BID    ESTIMATE RUN 10/03/2014

PROJECT: STR0503-082                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:52

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0005 Clearing and Grubbing 0.000

0.350

201-00000  
 

4,740.440.350

4,740.44

1.000

L S 

13,544.10000

0010 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

3.000

EACH

545.36000

0015 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

11.000

LF  

29.43000

0020 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

2.000

EACH

228.36000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

380.000

SY  

8.96000

0030 Removal of Pavement Marking 0.000

596.670

202-00250  
 

1,927.24596.670

1,927.24

9,375.000

SF  

3.23000

0035 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

50.000

LF  

8.55000

0040 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

5,886.10000

0045 Embankment Material (Complete In Place) 0.000

300.000

203-00060  
 

5,088.00300.000

5,088.00

6,689.000

CY  

16.96000

0050 Embankment Material (Complete In Place) (Special) 0.000

0.000

203-00062  
 

0.000.000

0.00

11,028.000

CY  

11.29000

0055 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

4.000

CY  

139.16000



CONTID: C19897         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 19897-BID    ESTIMATE RUN 10/03/2014

PROJECT: STR0503-082                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:52

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0060 Blading 0.000

2.000

203-01500  
 

283.942.000

283.94

25.000

HOUR

141.97000

0065 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

62.000

CY  

34.92000

0070 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

50.000

CY  

125.17000

0075 Erosion Log (12 Inch) 0.000

225.000

208-00002  
 

960.75225.000

960.75

225.000

LF  

4.27000

0080 Silt Fence 0.000

925.000

208-00020  
 

1,350.50925.000

1,350.50

1,100.000

LF  

1.46000

0085 Aggregate Bag 0.000

1.000

208-00035  
 

9.751.000

9.75

500.000

LF  

9.75000

0090 Concrete Washout Structure 0.000

1.000

208-00045  
 

518.771.000

518.77

1.000

EACH

518.77000

0095 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1,448.601.000

1,448.60

1.000

EACH

1,448.60000

0100 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

45.05000

0105 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

130.39000

0110 Sweeping (Sediment Removal) 0.000

3.000

208-00106  
 

248.823.000

248.82

20.000

HOUR

82.94000
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PCN: 19897-BID    ESTIMATE RUN 10/03/2014

PROJECT: STR0503-082                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:52

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0115 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

57.93000

0120 Erosion Control Supervisor 0.000

35.000

208-00205  
 

2,059.0535.000

2,059.05

150.000

HOUR

58.83000

0125 Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

13.000

EACH

25.56000

0130 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

211.22000

0135 Reset Guardrail Type 3 0.000

260.000

210-01130  
 

11,757.20260.000

11,757.20

531.000

LF  

45.22000

0140 Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

1.000

EACH

1,928.68000

0145 Relay Riprap 0.000

0.000

210-02900  
 

0.000.000

0.00

215.000

CY  

28.44000

0150 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.800

ACRE

2,304.18000

0155 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.800

ACRE

7,588.81000

0160 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

2.100

ACRE

731.48000

0165 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

420.000

LB  

3.66000
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PCN: 19897-BID    ESTIMATE RUN 10/03/2014

PROJECT: STR0503-082                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:52

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0170 Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

1.000

ACRE

4,084.12000

0175 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

10,000.000

SY  

2.32000

0180 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

121.000

TON 

41.71000

0185 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

111.000

TON 

202.88000

0190 Grouted Riprap (36 Inch) (Special) 0.000

0.000

506-00036  
 

0.000.000

0.00

202.000

CY  

135.34000

0195 Concrete Class B (Wall) 0.000

0.000

601-01050  
 

0.000.000

0.00

20.000

CY  

788.59000

0200 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

800.000

LB  

1.58000

0205 36 Inch Steel End Section 0.000

0.000

603-30036  
 

0.000.000

0.00

1.000

EACH

2,078.74000

0210 48 Inch Steel End Section 0.000

0.000

603-30048  
 

0.000.000

0.00

1.000

EACH

3,135.02000

0215 Inlet Type D (Special) (5 Foot) 0.000

0.000

604-00506  
 

0.000.000

0.00

2.000

EACH

7,736.27000

0220 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

50.000

LF  

51.78000
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PCN: 19897-BID    ESTIMATE RUN 10/03/2014

PROJECT: STR0503-082                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:52

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0225 Gutter Type 2 (3 Foot) 0.000

0.000

609-24003  
 

0.000.000

0.00

283.000

LF  

32.15000

0230 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

1,925.000

LF  

14.71000

0235 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

2.000

EACH

1,226.62000

0240 36 Inch Trash Guard 0.000

0.000

616-30036  
 

0.000.000

0.00

1.000

EACH

348.20000

0245 48 Inch Trash Guard 0.000

0.000

616-30048  
 

0.000.000

0.00

1.000

EACH

413.33000

0250 Trash Guard Special 0.000

0.000

616-30499  
 

0.000.000

0.00

1.000

EACH

8,653.80000

0255 18 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20019  
 

0.000.000

0.00

137.000

LF  

128.33000

0260 24 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20025  
 

0.000.000

0.00

74.000

LF  

176.89000

0265 48 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20049  
 

0.000.000

0.00

212.000

LF  

274.42000

0270 Construction Surveying 0.000

0.500

625-00000  
 

4,876.560.500

4,876.57

1.000

L S 

9,753.13000

0275 Mobilization 0.000

0.500

626-00000  
 

31,341.300.500

31,341.30

1.000

L S 

62,682.60000
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PCN: 19897-BID    ESTIMATE RUN 10/03/2014

PROJECT: STR0503-082                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:52

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0280 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

10.000

GAL 

384.03000

0285 Pavement Marking Paint (Waterborne) 0.000

28.410

627-00011  
 

2,147.5128.410

2,147.51

51.000

GAL 

75.59000

0290 Flagging 0.000

21.500

630-00000  
 

524.1721.500

524.17

500.000

HOUR

24.38000

0295 Traffic Control Inspection 0.000

9.000

630-00007  
 

1,920.159.000

1,920.15

60.000

DAY 

213.35000

0300 Traffic Control Management 0.000

3.000

630-00012  
 

2,377.323.000

2,377.32

40.000

DAY 

792.44000

0305 Flashing Beacon (Portable) 0.000

2.000

630-80001  
 

3,657.422.000

3,657.42

4.000

EACH

1,828.71000

0310 Barricade (Type 3 M-B) (Temporary) 0.000

1.500

630-80336  
 

137.161.500

137.16

3.000

EACH

91.44000

0315 Construction Traffic Sign (Panel Size A) 0.000

3.000

630-80341  
 

182.883.000

182.88

6.000

EACH

60.96000

0320 Construction Traffic Sign (Panel Size B) 0.000

11.000

630-80342  
 

804.6511.000

804.65

25.000

EACH

73.15000

0325 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

85.34000

0330 Portable Message Sign Panel 0.000

1.000

630-80355  
 

7,924.421.000

7,924.42

2.000

EACH

7,924.42000
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PCN: 19897-BID    ESTIMATE RUN 10/03/2014

PROJECT: STR0503-082                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:52

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0335 Drum Channelizing Device (With Light) (Flashing) 0.000

20.000

630-80363  
 

1,584.8020.000

1,584.80

40.000

EACH

79.24000

0340 Concrete Barrier (Temporary) 0.000

414.000

630-80370  
 

6,930.36414.000

6,930.36

920.000

LF  

16.74000

0345 Traffic Cone 0.000

30.000

630-80380  
 

183.0030.000

183.00

100.000

EACH

6.10000

0350 Portable Rumble Strips (Temporary) 0.000

0.000

630-80440  
 

0.000.000

0.00

6.000

EACH

1,219.14000

0355 Impact Attenuator (Temporary) 0.000

10.000

630-85011  
 

609.6010.000

609.60

130.000

DAY 

60.96000

0360 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0365 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0370 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

7,500.000

F A 

1.00000

CAT 95,594.3795,594.37910,920.90CURRENT AMT0200 $ $ $

CAT NO0400 0400 - CONSTRUCTION ENGINEERING BID ITEMS 

0380 Field Office (Class 2) 0.000

1.000

620-00002  
 

9,622.481.000

9,622.48

1.000

EACH

9,622.48000
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PCN: 19897-BID    ESTIMATE RUN 10/03/2014

PROJECT: STR0503-082                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:52

CUMULATIVE
AMOUNT

CAT NO0400 0400 - CONSTRUCTION ENGINEERING BID ITEMS 

0385 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

10,756.051.000

10,756.05

1.000

EACH

10,756.05000

0390 Sanitary Facility 0.000

1.000

620-00020  
 

1,030.521.000

1,030.52

1.000

EACH

1,030.52000

CAT 21,409.0521,409.0521,409.05CURRENT AMT0400 $ $ $

$ 117,003.42117,003.42$932,329.95$CURRENT AMTPROJECT TOTAL


